‘Sanitized Copy Approved for Release 2011/01/05 : CIA-RDP89B00709R000200410024-6

SECRET

‘ 25X1

DPD-7085-60
22 Septembar 1960

Dear Jack,

 Attsched is the Auditor's final report on your Purchage
Order No. 100-T7 with FCIC for the time totalizers. .

Tt appesrs that the FCIC has agreed with the Auditgr'g
findings, therefore, compliance with Paragraph 3 and nprml
close-out requirements, i.e., final relesase, patent statements
etc., are all that is necessary to effect fimal settlement.
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DEPARTMENT OF THE AIR FORCE
HEADQUARTERS UNITED STATES AIR FORCE
WASHINGTON 25, D.C.

AR

DPD-7005-60

#6689
REPLY TO:

Auditor General
Comptroller, USAF

Bastern District

Liaison Office

P.0. Box 8155, S.W. Station
Washington, D. C.

15 September 1960
SUBJECT: Report of Final Audit of CPFF Subcontract
Fairchild Camera and Instrument Corporation
Subcontractor to LMSD (Purchase Order 100-T7)
Under Contract No. AF33 (600) 37230 (RT-100)
Period 1 September 1958 to 31 July 1960 (Completion)

TO : Contracting Officer
l. A final audit has been performed of costs incurred under the
subject subcontract.

2. The results of audit, as detailed in Exhibit A, are summarized
as follows:

Auditor's Recommendations

Contractor's For :.For None-
Claim Acceptance acceptance
Costs $109.018.49 $108,289,90 $728,59
Fixed Fee 10, 689.94 10, 689.94
Total $119,708.43 $118,979.8k4 728.59

The audit findings were discussed with the subcontractor's representative,
Mr. Henry Kurland, who concurred therein. The auditor's recommendations
are subject to satisfactory receipt and acceptance of the subcontract
items and receipt of final release and other statements required under
the subcontract, which the subcontractor advised will be submitted to
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the prime contractor shortly with a final invoice for $5,084.41. This
represents the difference between the acceptable total of $118,979.84 and
the total billed to date (Audit Invoice #L4) of $113,895.43.

3. The subcontractor has not as yet submitted an inventory of
residual material to the prime contractor. This together with a request
for disposition instructions or authorization to use the residue material
on other work orders will be conveyed to the prime contractor according
to the subcontractor. Procedures followed by the subcontractor for
control of property have been reviewed and tested, and found to be
satisfactory.

Audit Liaison Officer
Bastern District
Auditor General
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